



WALK2WORK
Solutions

CASE STUDY

Major North Sea oil and gas operator

OVERVIEW

- Delivery of a 16-week W2W vessel campaign for a production platform in the Central North Sea, which included a wells intervention programme.

LOCATION

Location name



DELIVERED

- Suite of project documentation
- 93% average gangway access
- 8.2hrs average wrench time
- 91% of the planned work within the duration of the campaign
- An additional 2mmbd as a result of the well intervention work.

ROLE & APPROACH

- Supply of a W2W vessel to meet project requirements, including IT hardware
- Development of a detailed execution schedule and c/w schedule risk analysis to communicate the likely outcome of the campaign
- Development and implementation of a logistics plan for personnel and materials
- Development and implementation of all W2W HSE documentation. Including: Safety Management Systems & Emergency response bridging documents, etc
- Safe delivery of the execution schedule with the help of an onshore and offshore support team